



## Project Management Office (PMO) Configuration and Getting the Return on Investment (ROI) - Two-day seminar

Program Number: PMOROI / PDUs: 12

### 1.0 Introducing

- Seminar member introduction and overview of courses material

### 2.0 Setting the Stage for a Successful PMO Implementation

- Building a PMO, that executives will embrace
- The right people, right tools, right data, wrong results, why PMO implementation fail
- What is a PMO and what should a high value PMO do
- Moving Project Management from the cost model to the through put model

### 3.0 The PMO in Detail

- The Governance Board and Prioritization Management
- Looking project progress to Strategic Objectives-the Executive Radar Screen
- Delivery Management and Acceleration
- Project Portfolio Management
- Resource Portfolio Management
- Asset Portfolio Management
- Managing the multi-project environment-the Critical
- Chain Approach
- Reducing negative human behavior
- PMO Organization Models
- PMO roles and responsibilities
- Inputs and outputs to the PMO
- PMO Measurement System
- EPM Tools and their value on project delivery
- PMO, PMI, and the PMBOK

### Course Objectives:

The participant will learn advanced Project Portfolio Management, Project Management Office set up and how to multiply Return on Investment (ROI) at warp speed.

### Learn How to:

- Set up a successful PMO
- Get the Highest ROI possible
- Manage your project portfolio
- Evaluate the difference between the cost model and through put model
- Link project progress to strategic objectives
- Use resource Portfolio Management
- Define PMO roles and responsibilities
- Set up inputs and outputs to a PMO
- Obtain executive buy-in
- Sustain the PMO value
- Apply the PMO Maturity Model

### 4.0 Implementing a PMO

- The executive Proposal in Detail
- Obtaining the executive Buy-in
- The PMO Value proposition maturity model-Where is your PMO
- The road map to implementing a PMP
- Sustaining the PMO Value-moving from the supply side to the market side